Web Based Stock Forecaster
1/25/08-5/9/08

GanttProject Report

Project : Web Based Stock Forecaster

Start: 1/25/08

End : 5/9/08

Organization : Rutgers- The State University of New Jersey
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Web Based Stock Forecaster
1/25/08-5/9/08

Tasks List

Name Start End Milesto % Resources

Project Description 1/25/08 1/26/08 false 100
Proposal 2/1/08 2/19/08 false 100
Group Formation 2/8/08 2/15/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Analysis 2/15/08 2/23/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Stock Fetch 2/15/08 2/27/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Presentation 1 2/29/08 3/7/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Web Service 3/7/08 3/29/08 false 100 Shruti GaviGowda
Infrastructure Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Interim Project Report 3/17/08 3/29/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi
Jagannatha
Development 3/31/08 4/25/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Richa
Mishra Manasi

Jagannatha

Regression Anaysis 4/14/08 5/1/08 false 100 Shruti GaviGowda
Soumya Sampath
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Tripti Singh Richa
Mishra Manasi

Jagannatha

First Demo 4/4/08 4/18/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Manasi
Jagannatha

Final Electronic Archive 5/5/08 5/9/08 false 100 Shruti GaviGowda
Soumya Sampath
Tripti Singh Manasi
Jagannatha
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Web Based Stock Forecaster
1/25/08-5/9/08

Resources List

Name Default role
Name:Tripti Singh undefined
Name:Soumya Sampath undefined
Name:Richa Mishra undefined

Name:Manasi Jagannatha undefined
Name:Shruti GaviGowda undefined
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Gantt Chart
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Resources Chart
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