GanttProject Report

Project : Web Based Stock Forecaster

Start : 1/25/08

End : 5/9/08

Organization : Rutgers- The State University of New Jersey

Web Link : http://software-ece.rutgers.edu/~group802/

Description :

Date : May 7, 2008 9:26:15 PM

Tasks List

Name	Start	End	Milesto	%	Resources	Notes
Project Description	1/25/08	1/26/08	false	100		
Proposal	2/1/08	2/19/08	false	100		
Group Formation	2/8/08	2/15/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Analysis	2/15/08	2/23/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Stock Fetch	2/15/08	2/27/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Presentation 1	2/29/08	3/7/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Web Service Infrastructure	3/7/08	3/29/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Interim Project Report	3/17/08	3/29/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Development	3/31/08	4/25/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Website Interface	3/21/08	5/3/08	true	100	Shruti GaviGowda Soumya Sampath Tripti Singh Richa Mishra Manasi Jagannatha	
Regression Anaysis	4/14/08	5/1/08	false	100	Shruti GaviGowda Soumya Sampath	

					Tripti Singh Richa Mishra Manasi Jagannatha
Prediction	4/11/08	5/3/08	true	100	Shruti GaviGowda Soumya Sampath Tripti Singh Manasi Jagannatha Richa Mishra
First Demo	4/4/08	4/18/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Manasi Jagannatha
Final Report	4/25/08	5/3/08	true	100	Shruti GaviGowda Soumya Sampath Tripti Singh Manasi Jagannatha
Final Demo	4/25/08	5/9/08	true	100	Shruti GaviGowda Soumya Sampath Tripti Singh Manasi Jagannatha
Final Electronic Archive	5/5/08	5/9/08	false	100	Shruti GaviGowda Soumya Sampath Tripti Singh Manasi Jagannatha

Resources List

Name	Default role	Mail	Phone
Name:Tripti Singh	undefined		
Name:Soumya Sampath	undefined		
Name:Richa Mishra	undefined		
Name:Manasi Jagannatha	undefined		
Name:Shruti GaviGowda	undefined		

Gantt Chart


GANTT project
January 2008
February 2008
March 2008
April 2008
May 2008
Week 3
Week 4
Week 5
Week 6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
Week 13
Week 14
Week 15
Week 16
Week 17
Week 18
Week 19
Week 20
Project Description
Proposal
Group Formation
Analysis
Stock Fetch
Presentation 1
Web Service Infrastructure
Interim Project Report
Development
Website Interface
Regression Anaysis
Prediction
First Demo
Final Report
Final Demo
Final Electronic Archive

Resources Chart